RETI Phase 2 Planning Committee

Agenda
Wednesday, July 16, 2008, 4:00 PM
California Independent System Operator Corporation
151 Blue Ravine Road, Folsom, CA 95630

Purpose and goals of the planning committee.

Phase 2 timeline and coordination with CAISO and POU planning processes.
Next steps after Phase 2.

Building stakeholder involvement throughout the conceptual transmission
planning process.

Consideration of environmental impacts in Phase 2 planning.

5. Arrangements for studying joint POU-10U transmission solutions.

Conceptual plans to be produced: what they should include; level of detail
necessary, and the process to generate them:

(1 CREZ-specific work groups (transmission solutions to access specific
CREZ)
[ Studies needed; data requirements

Draft meeting schedule and topics:
1 All meetings Thursdays, 2:00-3:30 PM, via WebEXx

(1 July 24: Finalize specifications for study inputs and outputs. Identify
base cases to be used in power flow studies.

[1 July 31: no meeting.
'] August 7: Outline Phase 2 work plan.

'] August 14: Map Phase 2 work plan to proposed Phase 2 work/meeting
schedule.

[J  August 20: Present Phase 2 work plan to SSC meeting for adoption.



